
 

 
 
    507 (!!) volunteers participated in ad hoc “Anytime Stream Clean-ups “ April-June 2013 
 
PROJECT DESCRIPTION (completed June 2014) 
The Bangor Area Storm Water Group (BASWG)  is comprised of the City of Bangor,       
City of Brewer, Town of Hampden, Town of Milford, City of Old Town, Town of Orono, 
Town of Veazie, University of Maine, Eastern Maine Community College, Air National 
Guard Bangor Base, Dorothea Dix Psychiatric Center, University of Maine Augusta  
Bangor Campus. 
 
With partial funding from this grant, the Bangor Area Stormwater Working Group 
engaged residents in a community-based initiative to reduce the impacts of stormwater 
runoff.  Volunteers stenciled storm drains, took part in street and stream clean-ups and 
participated in a stream bank tree planting and stabilization project. 
 
THE CHALLENGE/APPROACH TAKEN 
BASWG utilized this grant to engage local citizens in volunteer outreach and education 
efforts designed to teach residents about stormwater pollution and personal actions 
that can reduce it.  The project builds on prior efforts to raise in pollution prevention by  
initiating:  
1) neighborhood-based storm drain stenciling programs  
2) "Anytime street and stream clean-up” events  
3) a stream bank tree-planting and stabilization project utilizing volunteers  
in partnership with the Penobscot County Soil and Water Conservation  
District. 
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THE RESULTS  
 The BASWG now offers “Anytime Stream Clean-ups”  as a package which 

includes template materials to identify sites, provide a Stormwater 101 training, 
deliver a safety training and work with the media to promote each event.  In 2013, 
467 volunteers participated in this project’s Anytime Stream Clean-ups on 
streams in the Bangor area.    This number was increased slightly to 498 
volunteers in April-May 2014. 

 Storm drain stenciling projects were held in four new areas in  Bangor, Brewer 
and Hampden.  Forty-eight citizen volunteers participated in these stenciling 
events. 

 Three hundred willow wattles were planted along Capehart Brook’s eroding 
shoreline, in conjunction with a stream clean-up to increase visibility of the 
project. 

 
NEXT STEPS/ OPPORTUNITIES 
The BASWG and the City of Bangor plan to support Anytime Stream Clean-ups.  As 
more organizations and businesses seek community service activities, Anytime 
Stream Clean-ups represent a visible and desirable option in the region. 
 
BASWG’s intercept surveys indicate that storm drain stenciling in neighborhoods 
continues to be one of the best ways to increase awareness about the flow of 
stormwater and potential     behavior change actions for reducing polluted runoff from 
lawn care  activities. BASWG continues to seek ways to engage citizens in this work. 
 
Despite a rocky start, Project Willow demonstrated that there is a real potential for 
both streamside improvements and citizen engagement in planting projects.  As the 
City of Bangor continues to develop watershed management plans and work to 
increase stakeholder awareness, streamside plantings may play an important role 
over time. 
 
NEEDS 
First, the incredible success of the Anytime Stream Clean-up option requires a huge             
commitment of time, resources and inter-municipal coordination.  The BASWG has 
had to restrict the number of these events that can be held in one year, due to 
resource constraints.  The BASWG is currently developing a plan to generate 
ongoing donor support for additional clean-ups.  Ideally, BASWG would be in the 
position not only to respond to interest, but to actually recruit new citizens, especially 
in targeted neighborhoods where there are impaired streams and citizen  
engagement is most needed to facilitate long-term change. interest, but to actually 
recruit new citizens, especially in targeted neighborhoods where there are impaired 
streams and citizen engagement is most needed to facilitate long-term change. 
 
Second, with stenciling events generating the most “bang for the buck” in 
terms of behavior change goals for pollution prevention, the BASWG is 
always seeking additional funds to support stream clean-ups. should 
coordinate with BASWG to identify opportunities for streamside plantings, to 
share resources and lessons learned. 

  

COASTAL COMMUNITY GRANTS:   

     Stormwater Management 



Third, BASWG needs to find a more effective way to identify and coordinate 
locations for streamside plantings.  Future work on watershed planning should 
coordinate with BASWG to identify opportunities for streamside plantings, to share 
resources and lessons learned. 
 
LESSONS LEARNED  
 
Build it and they may Actually Come!  Lots and Lots and Lots of Them!   
When you build something, sometimes you can only wish for people to be interested 
or participate.   And sometimes you build something and they DO come.  By the 
Hundreds!  Be prepared not  only for what happens when you don't get the response 
you want, but also be prepared for response to exceed expectations.  When the 
BASWG developed anytime stream clean-up option, the group was inundated by 
requests.  We had a target goal and exceeded it by hundreds of participants.  This 
required additional staff time, donations of goods and services, etc. to supplement 
planned resources from the grant and in-kind commitments. We recommend either 
setting a cut-off (example: the first 200 people) or have a plan to accommodate (we 
have developed some new partners and systems to accommodate new numbers). 
 
Let External Momentum Help you meet your Goals 
On the other hand, the anytime stream clean-ups have been a tremendous success, 
securing community engagement and interest in our streams in ways we had never 
expected.  For years, we had tried to set dates and recruit volunteers.  These were 
marginally successful. But by opening up opportunities for citizens to volunteer when 
they wanted to, as part of their own organization/business' plans, we opened the 
door to true citizen engagement and capitalized on the momentum of other programs 
that were seeking to do volunteer work in their communities.  The Anytime Stream 
Clean-ups are a win-win. 
 
Never Underestimate Red Tape 
Our project had three parts to it.  The easiest of the three was going to be a 
volunteer project engaging citizens in the planting of willow wattles on the banks of 
Bangor's impaired streams.  We had stakeholder groups in the pipeline, money to 
purchase willow wattles and   the timing was great, with watershed plans in place 
and a recent outreach campaign about  stormwater having aired recently enough for 
people to remember why they might want to help reduce stormwater run-off to  
Bangor's streams. And yet, because the project was tied to other work along  
impaired streams, the City had to wait on approval from the Army Corps of  
Engineers to "disturb" the targeted shoreline.  So we waited....and waited...and 
waited some more.  The City even reapplied...and then it was winter and the end of 
the grant period.  Fortunately we were able to secure an extension and plantings are 
now planned in a different location (not requiring Corps approval) tied in with a 
different citizen initiative for April.  Our faith in permit approval was overly 
optimistic.  With a grant timeline, we would advise choosing sites where 
there is no red tape (under municipal control or with a signed agreement for 
private property in hand). 
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And yet, because the project was tied to other work along  impaired streams, the City 
had to wait on approval from the Army Corps of Engineers to "disturb" the targeted            
shoreline.  So we waited....and waited...and waited some more.  The City even               
reapplied...and then it was winter and the end of the grant period.  Fortunately we were 
able to secure an extension and plantings are now planned in a different location (not     
requiring Corps approval) tied in with a different citizen initiative for April.  Our faith in    
permit approval was overly optimistic.  With a grant timeline, we would advise choosing 
sites where there is no red tape (under municipal control or with a signed agreement 
for private property in hand). 
  
Applicability for Other Municipalities 
BASWG is always interested in sharing its models and templates.  Any interested  
municipality should contact the BASWG and we will share what we have (as well as 
our lessons learned and ideas for improvements!)  The three projects funded by this 
grant work well in the Greater Bangor Area because there is a regional culture of 
“rolling up your sleeves and doing it yourself” as well as neighborhood projects. These 
projects might not work as well in less-connected neighborhoods or where there is an 
expectation for services to be provided rather than having to chip in personally.  
 
Any municipality seeking to replicate one of these projects is welcome to contact the 
BASWG to discuss preparations regarding coordination, access, training, liability, and 
 required resources. 
 
Recommendations  
 Continue to provide funding for projects like this!  The BASWG would never have    

stimulated and sustained the current level of citizen engagement without this 
support. Being able to try out projects and have funding that stimulated other 
support was Invaluable. 

 Including a list in the grant RFP of common citizen engagement budget items that 
can and cannot be funded would also be helpful (for example food and beverage or 
liability coverage). This would also help applicants think about specific expenses                 
they will have to find other ways to support.         

 When MCP can’t fund a critical part of a project, having a list of alternative                          
funders and sources of support would be incredibly helpful.   

 
Contact           
Brenda Zolltsch, BASWG Facilitator  bmzconsulting@aol.com and 207-240-0398 
 
Wynne Gugliemo, Environmental Coordinator, City of Bangor served as PM on this 
project.           FY13-12 
            2.17.17. 

COASTAL COMMUNITY GRANTS:   

     Stormwater Management 

 

Financial assistance provided by the National Oceanic and Atmospheric  
Administration, U.S. Department of Commerce Grant CZM A14NOS4190066 
to the Maine Coastal Program.  Coastal Community Grants are awarded and 
administered by the Maine Department of Agriculture, Conservation and  
Forestry Municipal Planning Assistance Program.  
 


